
IIFPl.Y TO 
ATTN OF: 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 10 

SEATILE, WASHINGTON 98101 

AUG 1 3 1986 

M/S 525 

MEMORANDUM 

SUBJECT: 

FROM: 

TO: 

THRU: 

Extension of Colbert Cooperative Agreement #V000282-0l 

Neil Thompson ·vt ti 
Project Manager/ 1. 

Oddvar Aurdal 
Grants Administration 

... \ 

Kathryn M. Davidso -~~ -~ 
Superfund Program Management Section 

Please extend the Cooperative Agreement period from August 30, 1986, to 
October 31, 1986, for Cooperative Agreement Number V000282-0l (Colbert 
Landfill) with the State of Washington, Department of Ecology. The review 
and co11111ent period will extend beyond the current ending date as referenced 
in the attached letter from Ecology dated August 6, 1986. 

The Feasibility Study (FS) schedule was approved by EPA in March 1986. 
The FS is currently on schedule. 

The request for a change in the Cooperative Agreement does not change 
any other conditions in the agreement. 

Attachment 



I I 

ANDREA BEA TTY RINIKER 
Director 

STATE OF W ASHINGTO 

DEPARTMENT OF ECOLOGY 
Mail Stop PV-11 • Olympia, Washington 98504-87 11 • 

August 6, 1986 

Mr. Neil Thompson 
U.S. Environmental Protection Agenc y 
Region X 
1200 Sixth Avenue 
Seattle, WA 98101 

Dear Neil: 

(lU6) ./59-6000 
AUG 111986 

SuPerfund 9 .. ,anch 

In reviewing the most recent cooperative agreement on Colbert, I not iced that 
the ending date is August 30, 1986. 

As you are aware from our recent meetings in Spokane, the Feasibility Study 
will not be completed until sometime in September. Then there will be the 30 
day comment period and responsiveness summary after that. 

I am therefore asking you to approve a 60 day extension to the ending date. 
I believe your Region X Office has the authority to send us a letter to amend 
the ending date rather than a resubmitta l of the whole cooperat ive agreement 
package again. 

I would appreciate your earliest support on this request and I apologize for the 
shortness of my request. 

FG/drm 

Sincerely, 

f§'utl1fzrr:1tc, V--
Fred Ga rdner 
Site Manager 
Hazardous Was te C leanup Progra m 


